
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Ohio

uu   Army - RAVENNA AAP / OH521382073600

Complete:
Phase II RI/FS on RVAAP-05
Background determination & PRGs.
Start:
Phase II on RVAAP 2,3,4, &12.
Phase I on  RVAAP 02,20,33  & 34.  
Revise RRSE on sites as needed.

Progress Planned for FY98-FY99

Completed:
Phase I RI/FS on eleven high priority sites.  
Completed RRSE on all ER sites.
Identified seven high RRSE sites.
Revised Cooperative Agreement with OEPA.
Continued RAB/ w/one public meeting.

Progress in FY97

Investigation

Interim Actions

$2,152 $99 $1,191 $503Sites with Response Complete 13 FUND

FY98-2012** $30,831

0

0

Design

RA-C

RA-O (LTO)

LTM

13 025

2(2) 0(0)

0

2 0

0

11

$0 $0 $0 $0

$0 $0 $0FUND

FUND

10

7

$0

$32 $0 $0 $0

$0 $0 $0 $0

Total $2,184 $99 $1,191 $503

FY03 $3,529

FY02 $1,918

FY01 $1,455

FY00 $1,426

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 5

Low 7

Not Evaluated 0

0Not Required

38Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

uu   Air Force - AIR FORCE PLANT 36 / OH557172462300

CONTINUE THE BIOVENTING AND GROUNDWATER 
TREATMENT SYSTEMS AND ASSESS SYSTEM 
PERFORMANCE.   FINISH THE RISK ASSESSMENT 
AND BEGIN THE CORRECTIVE MEASURES STUDY.

Progress Planned for FY98-FY99

CONTINUED OPERATION AND MAINTENANCE OF 
THE BIOVENTING SYSTEMS IN-PLACE AT 10 SITES 
AND THE GROUNDWATER TREATMENT PLANT 
UNDERWAY AT 1 SITE.  CONTINUED THE FACILITY 
INVESTIGATION WHERE REQUIRED TO CLOSE 
DATA GAPS.

Progress in FY97

Investigation

Interim Actions

$2,085 $0 $260 $186Sites with Response Complete 13

FY98-2007** $14,727

0

0

Design

RA-C

RA-O (LTO)

LTM

13 020

2(2) 11(11)

0

0 0

0

4

$298 $0 $110 $861

$400 $0 $04

4

$0

$100 $0 $0 $0

$0 $0 $0 $0

Total $3,078 $107 $370 $1,047

FY03 $3,000

FY02 $1,900

FY01 $1,100

FY00 $3,060

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 7

Not Evaluated 11

0Not Required

33Total Number of Sites

0 0 4 $195 $107 $0 $0

uu   Air Force - MANSFIELD LAHM / OH557282588100

Regulatory review and finalization of the site investigation 
on eight sites. The remedial investigation is anticipated to be 
delayed due to funding shortfalls.

Progress Planned for FY98-FY99

The internal draft site investigation and preparation of a risk 
assessment was completed on eight sites.

Progress in FY97

Investigation

Interim Actions

$1,436 $0 $0 $0Sites with Response Complete 0 REG

FY98-2009** $8,582

0

0

Design

RA-C

RA-O (LTO)

LTM

0 08

0(0) 0(0)

0

0 0

0

8

$0 $0 $0 $0

$0 $0 $08

8

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,436 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 8

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 4 $0 $0 $0 $0

uu   Air Force - RICKENBACKER AIR NATIONAL GUARD BASE / OH557002454400

Progress Planned for FY98-FY99

Refer to page A-164

Progress in FY97

Investigation

Interim Actions

$11,347 $0 $0 $0Sites with Response Complete 27

FY98-2014** $15,267

0

0

Design

RA-C

RA-O (LTO)

LTM

38 06

18(18) 0(0)

0

0 2

1

5

$4,356 $0 $0 $0

$737 $141 $05

3

$0

$2,025 $0 $598 $0

$0 $0 $0 $0

Total $19,737 $1,083 $1,936 $776

FY03 $948

FY02 $920

FY01 $890

FY00 $800

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 6

Low 8

Not Evaluated 3

0Not Required

44Total Number of Sites

RAB BRAC 1991 Proposed NPL

0 0 4 $1,272 $942 $1,338 $776

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Ohio

uu   Air Force - TOLEDO EXPRESS AIRPORT / OH557282843600

Continue the EE/CA on sites 1, 2, and 3.  Begin 
bioremediation cleanup at sites 5, 7, and 9.

Progress Planned for FY98-FY99

Initiated an EE/CA on sites 1, 2, and 3.  Continued 
development of remedial design at sites 5, 7, and 9 for 
bioremediation of soil and groundwater cleanup.

Progress in FY97

Investigation

Interim Actions

$2,611 $0 $1,611 $0Sites with Response Complete 3

FY98-2008** $3,444

3

0

Design

RA-C

RA-O (LTO)

LTM

6 03

1(1) 4(4)

0

0 3

0

2

$681 $0 $123 $14

$199 $0 $02

5

$0

$90 $84 $0 $0

$32 $0 $0 $0

Total $3,613 $84 $1,872 $149

FY03 $39

FY02 $142

FY01 $142

FY00 $138

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 1

Not Evaluated 0

4Not Required

9Total Number of Sites

0 3 1 $0 $0 $138 $135

uu   Air Force - WRIGHT PATTERSON AIR FORCE BASE / OH557172431200

Progress Planned for FY98-FY99

Refer to page A-207

Progress in FY97

Investigation

Interim Actions

$115,416 $356 $100 $0Sites with Response Complete 43

FY98-2028** $33,017

0

0

Design

RA-C

RA-O (LTO)

LTM

67 00

15(15) 14(16)

6

5 0

3

0

$2,232 $1,610 $771 $0

$14,116 $35 $00

13

$0

$37,997 $503 $0 $0

$2,777 $383 $0 $747

Total $174,865 $3,342 $1,219 $2,007

FY03 $1,124

FY02 $1,092

FY01 $1,074

FY00 $1,386

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 6

Low 9

Not Evaluated 0

6Not Required

67Total Number of Sites

RAB NPL

0 3 9 $2,327 $455 $348 $1,260

uu   Defense Logistics Agency - DEFENSE ELECTRONIC SUPPLY CENTER, DAYTON / OH597152435700

Progress Planned for FY98-FY99

Refer to page A-42

Progress in FY97

Investigation

Interim Actions

$3,386 $935 $0 $0Sites with Response Complete 6

FY98-2000** $1,068

0

0

Design

RA-C

RA-O (LTO)

LTM

6 015

1(1) 0(0)

1

4 0

0

5

$0 $0 $0 $0

$876 $0 $153

2

$12

$335 $0 $133 $90

$0 $0 $0 $0

Total $4,597 $935 $148 $102

FY03 $309

FY02 $309

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 4

Not Evaluated 10

0Not Required

21Total Number of Sites

RAB BRAC 1993

0 0 0 $0 $0 $0 $0

uu   FUDS - ERIE ARMY DEPOT / OH59799F364500

Finish EE/CA.

Progress Planned for FY98-FY99

Started EE/CA in wetland area.  Determine if landfill site is a 
PRP or non PRP HTRW project.

Progress in FY97

Investigation

Interim Actions

$639 $11 $0 $0Sites with Response Complete 0

FY98-2024** $27,677

0

0

Design

RA-C

RA-O (LTO)

LTM

3 12

1(1) 0(0)

0

0 1

0

2

$1,036 $0 $0 $0

$0 $0 $04

0

$230

$224 $26 $50 $50

$0 $0 $0 $0

Total $1,899 $37 $50 $280

FY03 $0

FY02 $0

FY01 $50

FY00 $50

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 3

3Not Required

6Total Number of Sites

0 0 2 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Ohio

uu   FUDS - LOCKBOURNE AFB / OH59799F363700

In FY98-99: For pipelines and former USTs, will complete 
field study for Phase II and Expanded Phase II, will 
complete FS and ROD, and start LTM for natural 
attenuation. Also, will perform RA at 1942 Fuel Line site.  
For landfill, will complete SI an

Progress Planned for FY98-FY99

In FY97, continued removal of free product from two wells 
at former UST sites and the study to determine extent of 
GW contamination at pipelines and Former USTs. At 
landfill, completed field work for the SI.

Progress in FY97

Investigation

Interim Actions

$1,724 $117 $632 $1,064Sites with Response Complete 2

FY98-2023** $29,981

1

0

Design

RA-C

RA-O (LTO)

LTM

4 06

0(0) 1(1)

0

0 1

1

2

$404 $404 $32 $0

$2,368 $844 $2904

2

$260

$1,068 $0 $45 $0

$0 $0 $25 $0

Total $5,564 $1,365 $1,024 $1,324

FY03 $153

FY02 $204

FY01 $5,622

FY00 $1,947

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 5

1Not Required

10Total Number of Sites

RAB

0 0 1 $0 $0 $0 $0

uu   FUDS - LORDSTOWN ORD DEPOT / OH59799F367400

Remedial Design to be completed for waste oil pit. Remedial
investigation of other HTRW projects to be initiated. No 
action to be taken on CON/HTRW Projects - no funding.

Progress Planned for FY98-FY99

FY 98 Remedial Investigation report shoould be completed 
for the waste oil pit.  INPR revision with additonal projects 
will be completed.  Program and plan for follow on 
investigations at oil pit.

Progress in FY97

Investigation

Interim Actions

$1,048 $637 $70 $157Sites with Response Complete 0

FY98-2024** $4,131

0

0

Design

RA-C

RA-O (LTO)

LTM

2 03

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,048 $637 $70 $157

FY03 $0

FY02 $0

FY01 $809

FY00 $185

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 3

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - MARION ENGINEER DEPOT / OH59799F367500

Remedial investigations and remedial actions will be 
conducted as necessary.  If funded in the CON/HTRW arena
inventory the tanks, determine if there are any contents in 
the tanks and dispose of it.  Create plan and program for the 
removal and restor

Progress Planned for FY98-FY99

Ohio EPA is currently investigating site. Follow on 
investigations or clean up most likely will be done under the 
FUDS program.  Radiation survey will be conducted on 
school grounds. Maintain dialogue with regulatory 
community and the community in ge

Progress in FY97

Investigation

Interim Actions

$33 $20 $200 $0Sites with Response Complete 0

FY98-2039** $3,425

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $33 $20 $200 $0

FY03 $71

FY02 $65

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - PLUM BROOK ORD WORKS / OH59799F364100

In FY98: compl SIs for Reservoir #2 Burn Ground, Addit. 
Burn Ground, WW Disposal Plant #2 and P'house #2 Ash 
Pit Soils & G'w, & field work on Cont. Invest. of G'water. 
On SI at 3 Acid Areas, issue dr. report. Issue

Progress Planned for FY98-FY99

In FY97: Completed SIs at TNT Areas & G-8 Burning 
Grounds, Focused RIs - Red Water Ponds, Sitewide G'W 
Invstg, aerial photographic survey (used for digital 
photogrammetric maps), field work & draft reports SIs for 
Reservoir #2 Burning Ground, Add. Bu

Progress in FY97

Investigation

Interim Actions

$3,851 $1,560 $1,999 $0Sites with Response Complete 2

FY98-2021** $195,804

1

0

Design

RA-C

RA-O (LTO)

LTM

3 161

0(0) 1(1)

0

0 0

1

10

$0 $0 $550 $0

$0 $0 $559

8

$0

$0 $0 $0 $0

$0 $0 $25 $25

Total $3,851 $1,560 $2,629 $25

FY03 $204

FY02 $409

FY01 $7,666

FY00 $41

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 17

0Not Required

20Total Number of Sites

RAB

0 0 6 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


